

Appendix G – Extension of Time Granted in 2023



2017/16200/01

**Planning &
Land Use Services**
Level 10
83 Pirie Street
Adelaide SA 5000

GPO Box 1815
Adelaide SA 5001
DX 171

Tel 08 7133 2237

7 August 2023

Mr Steve Rademaker – Managing Director
ESCO Pacific Pty Ltd

By email via: rhannon.olle@ox2.com

Dear Mr Rademaker

DA 711/V030/17 - RIVERLAND SOLAR FARM AND BATTERY –EXTENSION OF TIME

I refer to your correspondence dated 6 June 2023 in which you requested an extension of time for the operative dates required by the development approval granted by the delegate of the Minister for Planning on 27 November 2017 for the 'Riverland Solar Farm and Battery Power Plant Project' (DA 711/V030/17). It is noted that the dates were extended on 8 May 2020, which required construction to be substantially commenced no later than 30 June 2023 and be completed no later than 30 June 2025.

Having reviewed the details of the extension request, I can advise – as the authorised delegate of the Minister for Planning - that the extension requested has been granted. Accordingly, you are required to have substantially commenced the development (i.e. on-site works) no later than 30 June 2025 and to have completed the development no later than 30 June 2027.

Please note that if substantial commitment and progress has not been made by the revised expiration date, a further extension may not be granted, due to the time that will have elapsed since approval was first granted, and the introduction of the *Planning, Development and Infrastructure Act 2016*.

Should you have any enquiries in relation to this matter, please do not hesitate to contact Lee Webb on (08) 7133 2379 or email lee.webb@sa.gov.au

Yours sincerely

A handwritten signature in black ink, appearing to read 'R. Kleeman'.

Robert Kleeman
MANAGER, CROWN AND IMPACT ASSESSMENT
as delegate of the
MINISTER FOR PLANNING