

## **Appendix F – Extension of Time Granted in 2020**



Enquiries to Lee Webb  
Telephone 7109 7066

**PLANNING AND LAND USE  
SERVICES**

50 Flinders Street  
Adelaide SA 5000

GPO Box 1533  
Adelaide SA 5001

Telephone: 08 8343 2222  
Facsimile: 08 8343 2768

ABN 92 366 288 135

Mr Steve Rademaker  
Managing Director  
ESCO Pacific  
[steve@escopacific.com.au](mailto:steve@escopacific.com.au)

Dear Mr Rademaker

**RIVERLAND SOLAR FARM - DA 711/V030/17 - EXTENSION OF TIME**

I refer to your correspondence dated 25 March 2020 in which you requested an extension of time to the operative dates to substantially commence and complete the development of a solar farm and battery storage project previously granted approval on 27 November 2017 by the Minister for Planning.

I understand that ESCO Pacific and Magnetar Solar, trading as Riverland Solar Energy Pty Ltd, is now the owner of the project and the approval.

Having reviewed the details of the extension request, I can advise – as the authorised delegate of the Minister for Planning - that the extension of time requested has been granted. Accordingly, the operative dates to substantially commence and complete the development have been extended:

- on-site construction to be commenced not later than 30 June 2023.
- full completion of all project elements not later than 30 June 2025.

If you have any questions relating to this matter, please contact Lee Webb of this office by telephone on 7109 7066 or email [lee.webb@sa.gov.au](mailto:lee.webb@sa.gov.au)

Yours sincerely

Robert Kleeman  
**UNIT MANAGER –POLICY AND STRATEGIC ASSESSMENT**  
*as delegate of the*  
**MINISTER FOR PLANNING**

8 May 2020